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Current Construction Features
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) River Restoration Project

50/50 Cost share State/Federal

— USACE: Engineering planning and
construction

— SFWMD: Land acquisition and
restoration evaluation

o Backfill 22 miles of C-38 canal

* Reconnect 45 miles of river Headuaters €
channel ohase!  ma—

« Remove 2 water control oreso i e ®(
structures s v }

« Mimic historic inflows — 2020 packiing Qre,

* Restoration Evaluation Program
through 2025

— Evaluate project success
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pach for the.(issimmee
River Restoration Project

Reconnect,
reconstruct |
physical form of Restoratl_on of
the river \ ecological
Integrity to
Modify / central region
headwater | Of_the
inflows to mimic Kissimmee
historical River
patterns
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onstruction Contracts

Test Backfilling

C-35 Dreding

C-36 Enlargement
C-37 Enlargement
S-65 Enlargement
Local Levee Degradation
S-65A Tieback Levee
C-83A/84A Spillways
S-68A Spillway
VA Istokpoga Canal
IR Basinger Grove
Reach 1 Backfilling
Radio Tower

Contract Number | Project Name

Hwy 98 Causeway

CSX Railroad Bridge
Oxbow Dredging

S-65D Control Structure
Reach 4A Backfilling

Reach 4B Backfilling

Pool A Spoil Mound

River Acres Flood Reduction

=

River Acres Supplemental
Pool D Oxbows

S-65E Spillway

Pool D Boat Ramp
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Construction Features

_ Reach 2 Backfilling
_ MacArthur Ditch Backfilling
Reach 3 Backfilling

12A S-69 Weir
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'S-65C Structure Removl

Tieback Levee Removal
Canal Backfilling &\

Reach 2 ~ 6.5 miles
7

-Shaped Weir
Reach 3 ~ 2.5 miles O
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KISSIMMEE RIVER RESTORATION

MacArthur Ditch Backfill

Construction Progress
March 2016
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MacArthur Ditch

&

July 7, 2015
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Backfill material

Downstream plug

July 7, 2015
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July 7, 2015
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July 7, 2015
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December 12, 2015
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February 3, 2015
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February 24, 2015
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KISSIMMEE RIVER RESTORATION

Reach Il C-38 Backifill

Construction Progress
March 2016
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February 3, 2016
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February 17, 2016
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February 17, 2016
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February 18, 2016
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February 18, 2016
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HWY 98
Bridge

Spoil Mound Prepped for
Backfilling

Recarved River Section

Chandler Slough %

Initial Plug Construction

Initial Plug Construction for Phase Il Backfilling
Kissimmee River Restoration

February 18, 20

16
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THANK YOU!
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